

我要—PASS



質 量 更 高 務 服 更 好

一年免費升級服務

<http://www.51-pass.com>

Exam : PK0-400

Title : CompTIA Project+ Exam

Version : DEMO

1.A project manager is attempting to establish the proper sequencing and duration of project activities. Which of the following would be the MOST beneficial?

- A.Network diagram
- B. Ishikawa diagram
- C. WBS
- D. Gantt chart

Answer: A

Explanation:

Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 160

2.Which of the following are characteristics of a project? (Choose two.)

- A.Ongoing
- B. Temporary
- C. Start and finish
- D. Achieving a goal
- E. Consisting of milestones
- F. Restricting the budget

Answer: B,C

Explanation:

Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 27

3.A company has determined it does not have the in-house capability to perform a project and wants to procure third-party services.

Which of the following documents will the company MOST likely release FIRST?

- A.RFO
- B. RFI
- C. RFP
- D. RFQ

Answer: C

Explanation:

Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 300

4.The project manager was asked to provide recommendations for the removal of a vendor. A meeting was scheduled with the key stakeholders and the project sponsor to highlight the reasons for this recommendation.

Which of the following should the project manager bring to the meeting to support this recommendation? (Choose two.)

- A.The issue log to show why the vendor should be replaced.
- B. The team action items to show why the vendor should be replaced.
- C. The scope statement to show why the vendor should be replaced.
- D. A procurement plan to show why the vendor should be replaced.
- E. A change management plan to have the vendor replaced.

Answer: A,E

Explanation:

Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 291, p. 327

5.A project manager is creating the WBS.

In which of the following phases is the project?

- A. Initiation
- B. Planning
- C. Execution
- D. Closing

Answer: B

Explanation:

Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 139