

我要—PASS



質 量 更 高 務 服 更 好

一年免費升級服務

<http://www.51-pass.com>

Exam : PEGACMBB

**Title : PRPC Certified
Methodology Black Belt
Exam**

Version : Demo

1.In the SmartBPM methodology, when should project enablement training (role based training) begin?
(Choose one)

- A. Project Initiation
- B. Elaboration
- C. Inception
- D. None of the above

Answer: A

2.The full scope of the Directly Capturing Objectives (DCO) session is defined as running the Application Profiler during the Inception phase. True or False

- A. True
- B. False

Answer: B

3.From a flow rule you can see links to what elements of the flow? (Choose four)

- A. Various shapes in the flow
- B. Requirements
- C. Starting models
- D. Flow-wide Local Actions
- E. Entire flows

Answer: A,B,D,E

4.The following action occurs during all phases of the SmartBPM Methodology: (Choose one)

- A. Quality checks
- B. Governance
- C. Directly Capturing Objectives
- D. All of the above

Answer: D

5.Use case rules can reference or be referenced by which other rules? (Choose 3)

- A. Flows
- B. Activities
- C. Requirements
- D. Validation rules
- E. Properties

Answer: A,B,C

6.The program roadmap presents the big picture for solution development. This roadmap is divided into _____ which are divided into _____ which are made up of _____. (Choose one)

- A. Use cases, slivers, projects
- B. Projects, use cases, slivers
- C. Use cases, projects, slivers
- D. Projects, slivers, use cases

Answer: D

7.It is a best practice to create an inventory of existing objectives, requirements, use cases, and other project artifacts because: (Choose Two)

- A. Reusing artifacts saves time and effort
- B. These artifacts can be used to enter information into the Application Profiler
- C. These artifacts can be used to extract information from the Project Management Framework
- D. These artifacts are required to create a new application

Answer: A,B

8.When these artifacts are combined they result in a checklist that shows the business has received the expected value from this application: (Choose two)

- A. Objectives
- B. Requirements
- C. Use cases
- D. Project scenarios

Answer: A,B

9.The following processes/tools are used in the Inception phase EXCEPT: (Choose one)

- A. Project Plan Template
- B. Methodology Alignment Workshop
- C. Project Management Framework
- D. Test Management Framework

Answer: D

10.All of the following are benefits realized from the SmartBPM Methodology EXCEPT: (Choose one)

- A. Short release cycles ensure maximum value is obtained along the way
- B. Strict project management planning and measurement using tollgate milestones
- C. Users provide higher quality requirements for subsequent releases after first-hand experience
- D. Planning for multiple releases establishes a framework that ensures value gain in the future

Answer: B